

Secondary Hybrid Transition Timeline

- Start Date – January 18
 - *In anticipation that COVID metrics allow.*

November 5 – December 17

- Winter Sports / Potential SC Vote on Winter Season Recommendation - November 17
- November/December Onsite Activities – To Be Announced mid-November
- Resolve Staffing/Personnel Issues [HR & Central Office]
 - Establish hard number of staffing replacements needed at the MHS
 - Staffing will determine model of delivery / organization of students / experience of students when at school
 - Complete by 12.2.20
- Collaborative Bargaining [Admin & School Committee]
 - Write/Draft/ Ratify MOA.3 (Deadline for Ratification 12.20)
 - Establishes working conditions for MHS staff
- Hybrid Model Refinement [Principals]
 - Survey Families to establish in school enrollment
 - Based on in school participation revise hybrid cohort structure to allow Hyflex (full access to student program while at school and/or home)
 - Hire replacement / additional staff
 - Utilization of shared spaces (ex. lunch room / gym / auditorium)
 - Reassess transportation needs with introduction of secondary on campus attendance
 - School Committee Presentation of Revised Hybrid - December 1

Virtual Town Hall: *Week of December 8th after new cohort/hybrid revisions have been made and presented to School Committee.*